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In preparation for go-live, agencies must continue to work towards
completing all items on the Project Plan Checklist.  The most critical 

tasks are:

• Chartfield Mapping – Chartfield mapping is critical to data 

conversion for the January cutover to ENCOMPASS.  The deadline 

for completing core and project chartfield mapping is November 21, 
2007.  After November 21, the ENCOMPASS project team will 

assign default conversion values to all unmapped combinations.  

Agencies will need to map these default conversion values prior to 

processing transactions against them; agencies will also need to

map these default conversion values before they can reconcile to the 
General Ledger.  Therefore, completing chartfield mapping must be a 

priority up to November 21.  If you need assistance, contact your 

agency OCM representative.

• Balancing and Reconciliation - At go-live, financial transactions in PeopleSoft 8.9 must 

balance with the Auditor of State (AOS).  The ENCOMPASS project team has developed a 

General Ledger reconciliation report that is now available on the ENCOMPASS website 
(http://myshare.in.gov/sba/encompass/default.aspx).  This report (PS-GEAC Balancing 

Summary) can be used to compare PeopleSoft GL (ACTUALS) activity to AOS GL at the 

object level (Actuals Ledger / FOCAD AOS Recon).  Contact your agency OCM 

representative for assistance with balancing and reconciliation.

• File Formats - Any files imported into PeopleSoft or sent directly to AOS must be changed 

to match new file formats by 1/2/08.  The new file formats are located on the 

ENCOMPASS website (http://myshare.in.gov/sba/encompass/default.aspx).  Agencies are 

responsible for remediating their own systems to be compliant with the new standards.  A 

sandbox environment will be available by November 15th that will allow for testing of 
interfaces.  Please note chartfield mapping must be complete before an agency can use 

Sandbox.  If you need to solicit contractor assistance to complete this task, please work 

with your agency financial staff and the State Budget Agency to determine the appropriate 

course of action. 

• Training – ENTAP training began on November 5 and will continue through December, 

2007.  Please make certain that your agency PeopleSoft Financials users sign-up and 

attend ENTAP training.  
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Integration Testing
Update
The ENCOMPASS team has completed another major stage in testing activity.  Integration

testing ensures all enhancements and interfaces are fully tested at least once in order to
confirm system capabilities.  We conducted integration testing starting in mid-September

running through October.  The results of integration testing are as follows:

• Of the ten interfaces identified as not targeted for integration test, five were tested 

successfully and five will be tested during regression testing. 
• A total of 64 of 71 interfaces and extensions were tested.

• 21 reports have been tested internally and were tested by the core team testing on 10/26.

The next testing stage is regression testing, which started on November 6, 2007 and runs

through December 3, 2007.  The purpose of regression testing is to repeat all of the previous
tests in an organized way to simulate the expected business scenarios and confirm the

readiness for production.    

Each individual Federal Grant Award Year will have a distinct Federal Funding Source

assigned in the Commitment Control module.  Below are some guidelines for when to use
funding sources:

• Funding Sources are required for all Federal Projects and Capital Projects.  

• A unique Federal Funding Source is required for every distinct Federal Grant Award and 

Federal Appropriation.
• A unique State Funding Source is required for every “new” State Fund that provides 

matching funds by State Appropriation Year.

• OMB/GMIS will create Capital Funding Sources for all State Capital Appropriations.

• OMB State Funding Sources will be created by OMB/GMIS for State Matching Funds 

included in the Annual Budget Bill Transfer List.
• All other Federal & State Funding Sources will be created by GMIS based upon requests 

from State Agencies.

For more information regarding Projects module, visit the ENCOMPASS website
(https://myshare.in.gov/sba/encompass/default.aspx).

Receivers
Business Process Update
Receipt of goods a services will be required in ENCOMPASS and linked to the appropriate 

purchase order.  The receivers process will INCLUDE mandatory field requirements on all 

receivers for the following:

• Asset Tag Number field.
• Custodian field.

• Location field be entered on all receivers.

All contracts should be encumbered in PeopleSoft (not just points 3, 4, and 5). In Jan, 

multiyear contracts should have a separate line for each fiscal year.
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Recap of Key Communications
Visit Our Website For More Information

The ENCOMPASS website no longer requires a login and password.  Please visit it at anytime to 
get announcements and updated information. If a login screen does appear, enter your network 

ID and password.

ENCOMPASS Website Address: http://myshare.in.gov/sba/encompass

Please email us at:

encompass@sba.in.gov

If you have technical issues submit them to GMIS at
http://extranet.in.gov/gmis/issue_entry/base/issue_entry.asp

The ENCOMPASS team has sent several key messages to the ENCOMPASS distribution list 

over the past few weeks.  Below is a reiteration of important information:

• Internal Control Role Matrix – The internal control role matrix is posted on the 

ENCOMPASS website.  This matrix should be used to help determine the 

compatibility of roles within your agency.  To locate the chart click on 

ENCOMPASS Documents – Internal Controls – Internal Control Role Matrix.  Be 
sure to read the additional notes on the chart.

Several agencies have inserted a column in the matrix to type in names of the staff 

who will be using each role.  Additional columns could be used for numerous 

departments involved.

Watch for the Town Hall slides of November 7 for an option for combining the ePro

roles of Requisition and PO Entry, as this might affect your role assignments.

• New Fund Center to Fund Mapping – Please review the New Fund Center to Fund 

Mapping crosswalk that was placed on the ENCOMPASS website on Friday, 

November 2, 2007.  Make sure that the crosswalk from the old Fund/Center to the 

new is correct for your agency.  If you have any questions or do not agree with the 

mapping from old to new, please send an email to the ENCOMPASS email 
address.

• Our next Town Hall meeting is scheduled for Tuesday, December 11 (10am –

11:30am).  All members of the State Financial Management community are 

encouraged to attend.

If you would like to be added to the ENCOMPASS distribution list, send us an email at 

ENCOMPASS@sba.in.gov.


